AUGUST 2014 FINAL OUTAGE PLAN

ID COS # Equipment Start Finish Path [ Aug 3, '14 Aug 10, '14 Aug 17, '14 Aug 24,'14
F Il siTsTIwmI[T1TIwI[TI[FTSs s I m [T T[TwI [ TT[F [T TwIl T[T F s s I m [T T[TwI[TT[F
5 1-170334 PCB 4844 O0S Mon 4113 Fri 11/14/14 NOEL,SOC,RP
6 1-170334 Rgver: 500kV Reactor 2 O0OS Mon 4/1/13 Fri 11/14/14 Equipment Not Found
8 1-173681 PCB 4844 O0S Thu 61813 Fri 11/14/14 NOEL,SOC,RP
9 1-173681 Rgver: 500kV Reactor 2 O0OS Thu 6/13/13 Fri 11/14/14 Equipment Not Found
10 1-175344 PCB A_504 OOS Fri 6/28/13 Fri 8/29/14 COI,PDCI
1 1-175344 Santiam: 230kV Reactive Group 1 Reactor 1 OOS Fri 6/28/13 Fri 8/29/14 Equipment Not Found
21 1-192111 Broadview Bank #4 Transformer OOS Fri11/1/13 Wed 12/31/14 Mt-PNW
22 1-192111 T_-Bank 4 Reactor O0OS Fri 11/1/13 Wed 12/31/14 Equipment Not Found
140 1-210319 Gentral Ferry: 230kV South Bus OOS Mon 5/5/14  Wed 8/20/14 Other
188 | 1-220012 Devils Gap - Stratford 115 Odessa A-44 Air Switch (Winter)or Devils Gap =~ Wed528/14  Sat5/28/16 WOH
A520 Breaker (summer) OOS
3818 | 1-223062 East Kelso-South Kelso Section of Lexington-Cardwell 1 115kV Line OOS ~ Tue/17/14  Fri 10/31/14 Equipment Not Found
814 | 1-223062 Shawnee-East Kelso Section of Lexington-Cardwell 1 115kV Line OOS Tue 6/17/14  Fri10/31/14 Equipment Not Found
815 | 1-223062 South Kelso-Carrolls Section Of Lexington-Cardwell 1 115kV Line OOS Tue 617714 Fri10/31714 SOA
95 1-201161 Paul: PCB 4804 OOS Mon 6/23/14 Tue 9/30/14 PA,WOCS
96 1-201161 PauI-PSE Tono 1 500kV Line OOS Mon 6/23/14 Tue 9/30/14 PA
217 1-220895 BPA Paul - Tono #1 500kV Line : BPA Paul - Tono OOS Mon 6/23/14  Tue 9/30/14 PA
218 1-220895 PauI-PSE Tono 1 500kV Line OOS Mon 6/23/14 Tue 9/30/14 PA
219 1-220895 Tono O0Ss Mon 6/23/14 Tue 9/30/14 Equipment Not Found
220 1-220895 Tono Phase Sh|ft|ng Bank OOS Mon 6/23/14 Tue 9/30/14 RP
367 1-223620 MOT’II’OGZ PCB 4522 OOS Mon 6/23/14 Fri 8/1/14 NI,NOEL,SOC,WOCNF==S
368 1-223620 PCB 4672 OOS Mon 6/23/14 Fri 8/1/14 NI,NOEL,SOC,WOCNF==S
311 1-222967 MOT’II’OGZ PCB 4522 OOS Fri 6/27/14 Fri 8/1/14 NI,NOEL,SOC,WOCN=
312 1-222967 PCB 4672 OOS Fri 6/27/14 Fri 8/1/14 NI,NOEL,SOC,WOCN=
149 | 1-214638 Christopher - O'Brien #4 230 kV Line : O'Brien - BPA Covington/Tacoma Mon 6/30/14  Fri 8/29/14 Equipment Not Found
00Ss
150 | 1-214638 Oprien 230/115kv Bank 2 O0S Mon 6/30/14  Fri 8/29/14 NOEL,SOC
55 1-200101 Garrison: PCB 4415 O0OS Tue 7114 Frig/15/14 Mt-PNW
56 1-200102 Garrison: PCB 4415 O0S Tue 7114 Frig/15/14 Mt-PNW
23 1-192443 LOWGI’ Monumenta PCB 4259 OOS Mon 7/7/14 Fri 9/5/14 woL
143 1-212568 SOUth Tacoma'SOUthWeSt 1 230kv Line OOS Mon 7/7/14 Fri 9/26/14 Equipment Not Found
144 1-212568 Tacoma_TPWR SOUthWGSt 230kv Line OOS Mon 7/7/14 Fri 9/26/14 NOEL,SOC,RP
145 1-212621 PCB A_1 087 OOS Mon 7/7/14 Fri 9/26/14 RP
146 1-212621 SOUth Tacoma: PCB A_1084 OOS Mon 7/7/14 Fri 9/26/14 RP
168 1-217459 Tacoma: PCB A_1 080 OOS Mon 7/7/14 Fri 9/26/14 NOEL,SOC
111 1-204764 Grand Coulee: 500/230kv CSY Tle Bank OOS Mon 7/14/14 Fri 9/12/14)1,PDCI,NJD,NOH,Gen
4 1-197950 Grand Coulee-Bell 6 500kV Line OOS Mon 7/14/14  Fri8/15/14 COI,PDCI,NJD,NOH
15 1-182015 Grizzly: 500kV Reactor 2 OOS Mon 7/14/14 Sat 8/2/14 Equipment Not Found =5
16 1-182015 PCB 4720 O0OS Mon 7/14/14  Sat8/2/14 COI,PDCI,NJD =5
97 1-201754 MOT’II’OGZ SOOkV Cap GI"OUp 3 OOS Mon 7/21/14 Fri 8/1/14 NI,NOEL,SOC,WOCN==S
98 1-201754 PCB 5047 OOS Mon 7/21/14 Fri 8/1/14 NI,NOEL,SOC,WOCN==S
167 1-217452 A”StOﬂ: PCB A_1 360 OOS Mon 7/21/14 Fri 8/1/14 SOAE=S
38 1-195342 Ostrander: 500kV Reactors 1 and 2 OOS Mon 7/21/14 Fri 8/8/14 Equipment Not Found
39 1-195342 PCB 4838 O0S Mon 7/21/14 Fri 8/8/14 wocs
160 1-216700 Goshen: PCB B-SOQ OOS Mon 7/21/14 Fri 8/1/14 Equipment Not Found ==
161 1-216700 Swan Va”ey: PCB B_1 688 OOS Mon 7/21/14 Fri 8/1/14 Equipment Not Found ==
162 1-216700 Swan VaIIey-Goshen 1 161 kV Line OOS Mon 7/21/14 Fri 8/1/14 Gen=3
352 1-223181 Kee|er: PCB A-899 OOS Mon 7/21/14 Fri 8/1/14 SOAE=S
59 | 1-200208 North Bonneville-Alfalfa Section of North Bonneville-Midway 1 230kV Line ~ Mon7/21/14  Sung/3/14 wocs s
00Ss
156 1-215397 230 kV Keeler - St Marys INCLUDING ST MARY'S V202 OOS Mon 7/21/14 Frig/1/14 SOA=S
157 1-215397 V252 OOS Mon 7/21/14 Fri 8/1/14 Equipment Not Found ==
158 1-215670 Forest Grove-Thatcher Junction Section of Forest Grove-Tillamook 1 Mon7/21/14 Sat8/2/14 SON=—=-3
115kV Line OOS
36 1-193173 NOXOﬂ - HOt Springs #2 230 OOS Mon 7/21/14 Fri 8/15/14 Mt-PNW
173 1-217718 HOt Springs: PCB A_292 OOS Mon 7/21/14 Fri 8/15/14 Mt-PNW
151 1-215167 Garrison: PCB A-876 BYPASS OVER BUS TIE PCB A-877 O0OS Tue 7/22/14 Frig/1114 Mt-PNWES
116 1-205558 DU-CR 230kV Line Duwamish Sub to Creston Sub 230kv line OOS Mon 7/28/14  Fri 10/31/14 NOEL,SOC
177 | 1-218546 Grand Coulee-Chief Joseph 1 230kV Line OOS Mon7/28/14  Tue 8/5/14 NOH
2 1-170184 PCB 4296 OOS Mon 7/28/14 Fri 8/22/14 NOEL,SOC,RP
3 1-170184 Raver: PCB 4293 OOS Mon 7/28/14 Fri 8/22/14 NOEL,SOC,RP
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ID COS # Equipment Start Finish Path Aug 3, '14 Aug 10, '14 Aug 17, '14 [ Aug 24, '14
F [ s [ [ T [wI[TT[FTSs s I [T IwI [ TTF T wI [T [F[s[s[m™mI[T|IwI[TTF
4 1-170184 Schultz-Raver 4 500kV Line OOS Mon 7/28/14 Fri 8/22/14)H,NOEL,SOC,WOCN |
227 1-221090 | 9 Grande: PCB A-270 O0OS Mon 7/28/14 Fri 8/1/14 ID-PWE=S
99 1-201765 Murray-Custer 1 230kV Line OOS Mon 7/28/14 Sat 8/2/14 NOEL,SOC ===
100 | 1-201765 Sedro Woolley Tap to Murray-Custer 1 230kV Line OOS Mon7/28/14 Sat8/2/14 NOEL SOC =1
64 1-200260 COVington: PCB A-72 O0OS Thu 7/31/14 Fri 8/1/14 NOEL,SOCE=3
65 1-200260 Covington-White River 2 230kV Line OOS Thu 7/31/14 Fri 8/1/14 NOEL,SOC,RPE=3
172 | 1217629 Bijg Eddy: PCB A-848 PCB A-848 BYPASSED OVER BUS TIE PCB A-696 ~ Thu7/31/14 Fri 8/1/14 COI,PDCINJDWOJDIES
00s
222 1-221032 Grand Coulee-Bell 5 230kV Line O0OS Fri 8/1/14 Fri 8/1/14 PDCI,NJD,NOH,WOH| &5
125 1-207734 Monroe: PCB 4672 O0OS Fri 8/1/14 Fri 8/1/14 NI,NOEL,SOC,WOCN| &5
185 | 1-219474 Santiam-Marcola A500 Section of Santiam-Alvey 1&2 230KV Line OOS Frignn4  Frisnig COLPDCLNJD| £5
369 1-223686 South EIma-Satsop Park 1 115kV Line OOS Fri 8/1/14 Fri 8/1/14 PA,SOA| 8
66 | 1-200262\Warren-Fairgrounds section of St Johns-St Helens 1 115kV line OOS Frignna  Sateizn4 SOALoad| &5
178 1-218703 COVingtOﬂ: PCB A-76 O0OS Fri 8/1/14 Fri 8/1/14 NOEL,SOC| 8
353 1-223251 Keeler: 230kV Reactive Group 2 Reactor 1 O0OS Fri 8/1/14 Fri 8/1/14 Equipment Not Found| &
354 1-223251 PCB A-873 O0OS Fri 8/1/14 Fri 8/1/14 SOA| 8
300 | 1-222396 BO-CA 115kV line Bothell Sub to Canal Sub 115kv line OOS Satg/2/14)  Sungian4 NOEL.S0C =
so1 | 1222396 BO-SH #1 115kV line Bothell Sub to Shoreline Sub #1 115kv line OOS Satg/2/14)  Sungizn4 NOEL.SOC -
106 1-203565 Grand Coulee: PCB 2392 O0OS Mon 8/4/14  Thu 8/21/14 DCI,NJD,NOH,WOCN £
81 1-200887 Horse Ranch Tap to Monroe-Snohomish 1&2 230kV Line OOS Mon8/4/14)  Tue85/14 NOEL.S0C =
82 1-200887 Monroe-Snohomish 1&2 230kV Line OOS Mon 8/4/14 Tue 8/5/14 NOEL,SOC |—]
1 1-150005 Pj|ot Butte-BPA Ponderosa 230 kv Line OOS Mon 8/4/14  Tue 9/2/14 COI,PDCI,NJD,Load :
7 1-170732 Ponderosa-Pilot Butte 1 230kV Line OOS Mon 8/4/14 Tue 9/2/14 COI,PDCI,NJD,Load £
27 1-192660 Be||: PCB 5307 O0OS Mon 8/4/14 Thu 8/7/14 Mt-PNW,WOH |
44 1-198691 Vantage: 500/230kV Bank 2 O0OS Mon 8/4/14 Fri 8/29/14 NOH :
112 1-205023 Monroe: PCB 4714 OOS Mon 8/4/14 Fri 8/8/14 NI,NOEL,SOC,WOCN £ 3
126 1-207735 Snohomish: 230/115kV Bank 2 OOS Mon 8/4/14 Sat 8/16/14 NOEL,SOC £
174 1-218128 Allston: PCB A-1362 OOS Mon 8/4/14 Fri 8/15/14 SOA £
175 1-218128 Longview: PCB A-100 O0OS Mon 8/4/14 Fri 8/15/14 SOA £
176 1-218128 LongvieW-AIISton 1 230kV Line O0OS Mon 8/4/14 Fri 8/15/14 PA,SOA £
237 1-221273 PCB 5342 O0OS Mon 8/4/14 Fri 8/8/14 NOH £ 3
238 1-221273 PCB 5351 O0OS Mon 8/4/14 Fri 8/8/14 NOH £ 3
239 1-221273 Vantage: 500kV West Bus O0OS Mon 8/4/14 Fri 8/8/14 NOH,WOCN £ 3
302 1-222401 Sywan Va”ey: PCB B-1676 O0OS Mon 8/4/14 Thu 8/7/14 Equipment Not Found |
803 | 1-222401 Swan Valley-Targhee Section of Swan Valley-Teton 1 115kV Line OOS Mon 844 Thugiznd Gen ==
43 1-198450 COVingtOﬂ: PCB A-850 BYPASS O0OS Mon 8/4/14 Fri 8/8/14 NOEL,SOC E 3
76 1-200419 ChehallS-O|ymp|a 1 230kV Line O0OS Mon 8/4/14 Fri 8/15/14 RP,PA e
79 | 1-200428 Oxbow-Naselle Section of Holcomb-Naselle 1 115kV Line OOS Mon&/4in4)  Frigsn4 RP r 3
308 1-222805 Pgqul: PCB 4530 O0OS Mon 8/4/14 Mon 8/4/14 PA,WOCS =]
13 1-177429 Covington: 230kV Reactive Group 1 Reactor 1 OOS Mon 8/4/14 Tue 8/5/14 Equipment Not Found | —
14 1-177429 PCB A-1003 OOS Mon 8/4/14 Tue 8/5/14 NOEL,SOC ——]
17 1-18339 Grizzly: 500kV Reactor 3 00S Mon 8/4/14  Sat 8/23/14 Equipment Not Found :
18 1-183396 PCB 4038 O0OS Mon 8/4/14 Sat 8/23/14 COI,PDCI,NJD g
28 1-192819 Hatwai: PCB 4710 O0OS Mon 8/4/14 Thu 8/7/14 Mt-PNW,WOH _
70 | 1-200295 Kggler-Forest Grove 1 115kV Line OOS Mon 8/4/14|  Mon 9/8/14 SOA i
115 1-205048 Ponderosa-Pilot Butte 1 230kV Line OOS Mon 8/4/14 Fri 8/8/14 COI,PDCI,NJD,Load E 3
124 1-207460 Blg Eddy-MCLOUgh'In 1&2 230kV Line O0OS Mon 8/4/14 Thu 8/7/14 WOJD,WOCS e
129 1-207984 Boundary: PCB A-1220 O0OS Mon 8/4/14 Fri 8/8/14 SOB E 3
130 1-207984 Boundary-NeIway 1 230kV Line O0OS Mon 8/4/14 Fri 8/8/14  NI,NOEL,SOC,SOB E 3
213 | 1-220889 Hot Springs: PCB A-1478 BYPASS ON B/T PCB A-280 OOS Mon 8/4/14|  Mon &/4/14 Mt-PNW Gen 8
288 1-221972 Pj|ot Butte-BPA Ponderosa 230 kv Line OOS Mon 8/4/14 Fri 8/8/14 COI,PDCI,NJD,Load E 3
45 1-199361 Hanford: PCB 4092 O0S Mon 8/4/14 Fri 8/8/14'DCINOH,WOM,WOS : 3
240 | 1-221277 Big Eddy: PCB A-830 IF LINE IS NOT O/S FOR A DIFFERENT OUTAGE Mon 8/4/14  Mon 8/4/14 COLPDCINJD,WOJD 8
PCB A-830 WILL BE BYPASSED OVER BUS TIE PCB A-840. OOS
29 1-192822 Fort Rock: Grizzly-Captain Jack 1 500kV Line Series Cap Group 1 OOS Mon 8/4/14)  Wed 8/6/14 COILPDCI e
30 1-192822 PCB 4265 O0S Mon 8/4/14 Wed 8/6/14 COI,PDCI ]
186 1-219945 Tpoledo: PCB A-1466 OOS Mon 8/4/14 Mon 8/4/14 SOA =]
131 1-208076 Meridian Reactor S690 500 kV Reactor OOS Mon 8/4/14  Mon 8/11/14 COI,PDCI ; 3
63 | 1-200235 South Fork-Tillamook Section of Forest Grove-Tillamook 1 115kV Line Mon 8/4/14|  Sat11/1/14 SOA {
00os
83 1-200893 230kV Reactive GI’OUp 1 O0S Tue 8/5/14 Wed 8/6/14 Equipment Not Found [——
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84 1-200893 500/230kV Bank 1 OOS Tue 8/5/14 Wed 8/6/14 NI,NOEL,SOC | —] : |
85 1-200893 Horse Ranch Tap to Monroe-Snohomish 1&2 230kV Line OOS Tue 8/5/14  Wed8/6/14 NOEL.SOC ===
86 1-200893 Monroe 230kv Maln Bus OOS Tue 8/5/14 Wed 8/6/14 NOEL,SOC | ——]
87 1-200893 Monroe_Novelty Hill 1 230kv Llne OOS Tue 8/5/14 Wed 8/6/14 NOEL,SOC | ——]
88 1-200893 Monroe_Snohomlsh 1 &2 230kv Llne OOS Tue 8/5/14 Wed 8/6/14 NOEL,SOC | ——]
89 1-200893 PCB A-1426 OOS Tue 8/5/14 Wed 8/6/14 NOEL,SOC | —
90 1-200893 PCB A-1428 OOS Tue 8/5/14 Wed 8/6/14 NOEL,SOC | —
91 1-200893 PCB A-1429 OOS Tue 8/5/14 Wed 8/6/14 NOEL,SOC | —
169 1-217557 MCNary: PCB A-404 OOS Tue 8/5/14 Tue 8/5/14 COI,PDCI,NJD,WOM =]
179 1-219057 Klnport C-342 O0S Tue 8/5/14 Tue 8/5/14 Other =
275 1-221851 Garrison: PCB A-875 BYPASS OVER BUS TIE PCB A-877 OOS Tue 85114 Fri8/15/14 Mt-PNW € 3
19 1-184262 Keeler 500kv Cap Group 3 OOS Tue 8/5/14 Tue 8/5/14 SOA s
20 1-184262 PCB 4763 OOS Tue 8/5/14 Tue 8/5/14 SOA =
320 1-223077 Pgul: PCB 4532 O0OS Tue 8/5/14 Tue 8/5/14 PAWOCS =]
163 1217237 |_ost River: PCB A-1403 PCB A-1403 WILL BE BYPASSED OVER THE Tue 8/5/14  Thus/7/4 Gen =
A-1400 CIRCUIT SWITCHER DURING THIS WORK. OOS
187 | 1-219948 Toledo: PCB A-1470 OOS Tue 8/514  Tue8/5/14 SOA s
214 | 1-2208% Hot Springs: PCB A-284 BYPASS ON B/T PCB A-280 OOS Tue 8/5/14)  Tue 8/5114 Mt-PNW 8
141 1-211473 230 kV South Bus 00S Tue 8/514  Tue8/5/14 Other 8
142 1-211473 Meridian 230 kV North Bus O0OS Tue8/5/14  Tue 8/5/14 COI,PDCI,NJD ]
316 | 1-223070 Monroe: 500/230kV Bank 1 OOS Tue 8/514  Tue8/5/14 NI.NOEL,SOC ]
317 | 1223070 PGB 5050 OOS Tue 8/514  Tue 8/5/14 NLNOEL,SOC,WOGN ]
318 | 1223070 PGB 5053 O0S Tue 8/514  Tue 8/5/14 NLNOEL,SOC,WOGN ]
319 | 1223070 PGB A-1421 O0OS Tue 8/514  Tue8/5/14 NOEL,SOG ]
170 1-217565 MCNary: PCB A-408 O0OS Wed 8/6/14 Wed 8/6/14 COI,PDCI,NJD,WOM =
60 1-200227 North Bonnevill PCB A-14 OOS Wed 8/6/14 Thu 8/7/14 WOCS  —
61 1-200227 North Bonneville-Ross 2 230kV Line OOS Wedg/6i14)  Thugl7/14 woGs =
62 1-200227 Sjfton Tap to North Bonneville-Ross 2 230kV Line OOS Wed 8/6/14|  Thu &/7/14 SOA ==
236 1-221270 Blg Eddy PCB A_804 BYPASS OVER BUS T|E PCB A_696 OOS Wed 8/6/14 Wed 8/6/14 COI,PDCI,NJD,WOJD =]
278 | 1-221588 Grand Coulee-Chief Joseph 2 230kV Line OOS Wed 8/6/14|  Tue 8/12/14 NOH E :
321 1-223078 Pgqul: PCB 4536 O0OS Wed 8/6/14 Wed 8/6/14 PA,WOCS =
215 | 1-220891 Hot Springs: PCB A-286 BYPASS ON B/T PCB A-280 OOS Wedg/en4)  Wed8/6/14 Mt-PNW, Gen 8
180 1-219058 Borah C-341 OOS Wed 8/6/14 Thu 8/7/14 Other | —
92 1-200898 Horse Ranch Tap to Monroe-Snohomish 1&2 230kV Line OOS Wed 8/6/14  Sat 8/23/14 NOEL.S0C E
93 | 1-200898 Horse Ranch-Snohomish Section of Monroe-Snohomish 1&2 230kV Line Wed8/6/14|  Sat8/23/14 NOEL,50C x ;
00Ss ]
94 | 1-200898 Monroe-Horse Ranch Section of Monroe-Snohomish 1&2 230kV Line OOS ~ Wed8/6/14  Sat8/23/14 NI,NOEL,50C x
48 1-199818 Covington: PCB A-1006 OOS Thu8/7/14  Thu 8/7/14 NOEL,SOC =
49 1-199818 PGB A-852 O0S Thu8/7/14  Thu 8/7/14 NOEL,SOC = |
50 1-199818 Tacoma-Covington 4 230kV Line O0S Thu8/7/14  Thu 8/7/14 NOEL,SOC,RP =
241 1-221278 Blg Eddy PCB A-832 BYPASS OVER BUS TIE PCB A-840 O0OS Thu 8/7/14 Thu 8/7/14 COI,PDCI,NJD,WOJD =
216 | 1-220892 Hot Springs: PCB A-292 BYPASS ON B/T PCB A-280 OOS Thu8/7/14|  Thug/7i14 Mt-PNW 8
164 1-217275 PCB A-502 O0OS Thu 8/7/14 Thu 8/7/14 COI,PDCI =]
165 1-217275 PCB A-540 O0OS Thu 8/7/14 Thu 8/7/14 COL,PDCI =]
166 | 1-217275 Santiam: 230kV Reactive Group 1 Cap Section 1 OOS Thug/7/14)  Thu /714 colpoe 8
159 | 1-216459 SH-NO 115KV line Shoreline Sub to North Sub 115kv line OOS Sat8/of14)  Sun8Mo14 NOEL,50C =i
12 1-177423 Ostrander: PCB 4442 OOS Mon 8/11/14 Fri 8/22/14 WOCS E 3
40 | 1-196451 Chief Joseph PH-Chief Joseph 5 500kV Line OOS Mon8/11/14)  Frig/22114 NOH E
108 1-203780 Map|e Va"ey: PCB A-1130 OOS Mon 8/11/14  Mon 8/11/14 NOEL,SOC =
109 1-203780 Map|e VaIIey-TaIbot 2 230kV Line O0OS Mon 8/11/14  Mon 8/11/14 NOEL,SOC =
110 1-203780 PCB A-1139 OOS Mon 8/11/14  Mon 8/11/14 NOEL,SOC =
80 | 1-200428 Oxbow-Naselle Section of Holcomb-Naselle 1 115kV Line OOS Mon8/11/14)  Frigi1514 RP € 3
322 1-223113 Pgqul: PCB 4548 OOS Mon 8/11/14  Mon 8/11/14 PAWOCS =
360 | 1-223457 Massachusetts Bank 19 Massachusetts St Substation 230/115/13kv Bank =~ Mon&11/14  Frig/15/14 NOEL,SOC € 3
19 O0S
51 1-199821 John Day_Marion 1 500kV Line O0OS Mon 8/11/14 Fri 8/15/14 CI,NJD,WOJD,WOCS £ 3
154 | 1215396 230 kV Murrayhill - St Marys INCLUDING V252 OOS Mon8/11/14)  Frig/15/14 SOA ¢ 3
155 1-215396 \/248 OOS Mon 8/11/14 Fri 8/15/14 Equipment Not Found £ 3
190 1-220228 Forest Grove: PCB B-1286 BYPASS OVER PCB B-441. O0OS Mon 8/11/14 Thu 8/14/14 Equipment Not Found —)
191 1-220228 Keeler_Forest Grove 11 15kv Llne OOS Mon 8/11/14 Thu 8/14/14 SOA —)
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200 1-220296 Boundary: PCB A-1230 PCB WILL BE BYPASSED OVER THE BUSTIE. Mon &/11/14/  Mon 8/11/14 soB | 8 1
00s |
365 1-223541 McNary: PCB A-402 BYPASS PCB A-402 ON BUS TIE PCB A-412 Mon 8/11/14  Mon 8/11/14 COI,NJD,PDCI,WOM =
(RELAYS RETURNED TO AVAILABLE EACH NIGHT) OOS
370 1-223719 115kV Main Bus OOS Mon 8/11/14 Fri 8/15/14 Equipment Not Found : § 3
371 1-223719 Columbia Fa”S-Ka“Spe“ 1 115kV Line O0OS Mon 8/11/14 Fri 8/15/14 Gen,Mt-PNW § 3
372 1-223719 Ka”Spe”: 115kV Cap GrOUp 1 O0S Mon 8/11/14 Fri 8/15/14 Equipment Not Found § 3
873 | 1-223719 Kalispell-ElImo Section of Kalispell-Kerr 1 115kV Line OOS Mon &/11/14|  Fri 8/15/14) Equipment Not Found E 3
374 1-223719 PCB B-1262 OOS Mon 8/11/14 Fri 8/15/14 Equipment Not Found : § 3
375 1-223719 PCB B-1264 OOS Mon 8/11/14 Fri 8/15/14 Equipment Not Found § 3
46 1-199362 Hanford: PCB 4101 OOS Mon 8/11/14 Tue 8/12/14'DCI,NOH,WOM,WOS | | —]
192 1-220232 Toledo-Wendson 1 230kV Line OOS Mon 8/11/14 Tue 8/12/14 SOA,Load  —
309 1-222806 Ostrander: PCB 4442 OOS Mon 8/11/14  Mon 8/11/14 WOCS 8
323 | 1223114 Bgkeoven: John Day-Grizzly 1 500kV Line Series Cap Group 1 OOS Mon8/11/14  Tue 812114  COIPDCI,WOJD =
324 1-223114 PCB 5363 O0S Mon 8/11/14 Tue 8/12/14 COI,PDCI,WOJD | —)
193 1-220233 OIympia-SheIton 2 115kV Line O0OS Mon 8/11/14  Wed 8/13/14 RP,PA ‘ | ———)
127 1-207909 Snohomish-BeverIy Park 3 115kV Line OOS Tue 8/12/14  Wed 8/13/14 NOEL,SOC  e—)
205 1-220860 Addy Tap to BeII-Boundary 3 230kV Line O0OS Tue 8/12/14 Tue 8/12/14 SOB | =]
206 | 1-220860 Addy-Boundary Section of Bell-Boundary 3 230kV Line OOS Tue 8/12/14  Tue 8/12/14 SOB,Gen 8
207 1-220860 Addy-CUSiCk 1 230kV Line O0OS Tue 8/12/14 Tue 8/12/14 Equipment Not Found =]
208 1-220860 Be”_Addy Section of BeII-Boundary 3 230kV Line O0OS Tue 8/12/14 Tue 8/12/14 Equipment Not Found =]
325 1-223115 Paul: PCB 4550 O0OS Tue 8/12/14 Tue 8/12/14 PAWOCS =]
181 1-219060 Borah 3427 OOS Tue 8/12/14 Thu 8/14/14 Equipment Not Found  ——)
182 1-219060 C-342 O0S Tue 8/12/14 Thu 8/14/14 Equipment Not Found  ——)
203 | 1-220456 Boundary: PCB A-1235 PCB WILL BE BYPASSED OVER THE BUSTIE. Tue 8/12/14|  Tue 8/12/14 SOB,Gen 8
00Ss
245 1-221291 Cheha|iS_Mayfie|d 1 230kV Line O0OS Tue 8/12/14  Wed 8/13/14 RP,PA 3 | —]
246 | 1-221291 Mayfield 230kV Bus Section from PCB 20-73 to PCB 20-70 O0S Tue 812114 Wed 8/13114 RP T 0%
247 | 1221291 Mayfield 230kV Bus Section from PCB 20-73 to PCB 20-70 OOS Tue 8/12/14  Tue 8/12/14 RP =
248 | 1221201 Mayfield 230kV Bus Section from PCB 20-73 to PCB 20-70 OOS Wed 8/13/14)  Wed 8/13/14 RP 8
249 | 1-221291 Gjlver Creek Tap to Chehalis-Mayfield 1 230kV Line OOS Tue 8/12/14)  Wed 8/13/14 RP.PA =
20 | 1221291 gjlver Creek-Mayfield Section of Chehalis-Mayfield 1 230kV Line O0S =~ Tue812/14  Wed813/14 PA,SOA T 0%
251 | 1221291 Gilver Creek-Mayfield Section of Chehalis-Mayfield 1 230kV Line OOS Tue 812114 Tue 8112714 PA.SOA =
252 | 1221291 Gilver Creek-Mayfield Section of Chehalis-Mayfield 1 230kV Line OOS = Wed&/13/14  Wed 8/13/14 PA.SOA 8
209 | 1-220868 Boundary: PCB A-1234 PCB WILL BE BYPASSED OVER THE BUSTIE Tue 8/12/14|  Wed 8/13/14 SOB,Gen =
00Ss 3
210 | 1-223543 McNary: PCB A-402 BYPASS PCB A-402 ON BUS TIE PCB A-412 Tue8/12/14  Tue 8/12/14 GOINJD,PDCI,WOM 8
(RELAYS RETURNED TO AVAILABLE EACH NIGHT) OOS
326 | 1-223117 gnohomish: PCB A-186 BYPASS OVER BUS TIE PCB A-192 O0S Wed 8/13/14)  Wed 8/13/14 NOEL,50C 8
211 1-220888 Addy Tap to BeII-Boundary 3 230kV Line O0OS Wed 8/13/14 Fri 8/15/14 SOB e —
212 | 1-220888 Addy-Boundary Section of Bell-Boundary 3 230kV Line OOS Wed 8/13/14  Frig/15/14 SOB,Gen s
342 1-223148 Paul: PCB 4554 O0OS Wed 8/13/14  Wed 8/13/14 PAWOCS =
223 | 1-221040 Skookum-Shelton Section of Olympia-Shelton 2 115kV Line OOS Wed 8/13/14)  Fri 8/15/14 PA s
221 1-220896 Tahkenitch-Reedsport 1 115kV Line OOS Wed 8/13/14  Wed 8/13/14 Load s
279 1-221930 Cheha|iS_Mayfie|d 1 230kV Line O0OS Wed 8/13/14 Thu 8/14/14 RP,PA | —1
366 1-223544 McNary: PCB A-402 BYPASS PCB A-402 ON BUS TIE PCB A-412 Wed 8/13/14  Wed 8/13/14 COI,NJD,PDCI,WOM (=)
(RELAYS RETURNED TO AVAILABLE EACH NIGHT) OOS
47 1-199365 Hanford: PCB 4007 OOS Wed 8/13/14 Thu 8/14/14'DCI,NOH,WOM,WOS : | —]
33 1-192825 John Day: PCB 4176 O0OS Thu 8/14/14 Thu 8/14/14 COI,PDCI,WOJD (=}
224 | 1-221049 Boundary: PCB A-1228 PCB WILL BE BYPASSED OVER THE BUSTIE Thu8/14/14|  Thu 8/14/14 SOB 8
PCB A-1226. O0S 3
225 1-221059 | ongview: PCB A-642 PCB A-642 IS BUS TIE PCB. OOS Frig/1514)  Frignsn4 SOA 8
226 | 1-221060 Allston: PCB A-1360 PCB A-1360 IS BUS TIE PCB. O0S Frig/is/14  Frig/is/14 SOA =
121 1206857 |_gncaster-Noxon 1 230kV Line OOS Fri8/15/14  Sat11/15/14 WOH : :
122 1-206857 Noxon-Camp Section of Noxon-Hot Springs 1 230KV Line O0OS Fri 8/15/14  Sat 11/15/14 Equipment Not Found §
123 1-206857 Noxon-Libby 1 230KV Line O0OS Fri 8/15/14  Sat 11/15/14 Equipment Not Found §
117 1206834 |_gncaster-Noxon 1 230kV Line OOS Fri8/15/14  Sat11/15/14 WOH | :
118 1-206834 Noxon - Hot Springs #1 230 OOS Fri8/15/14  Sat11/15/14 Mt-PNW :
119 1-206834 Noxon - Libby 230 O0S Fri8/15/14  Sat11/15/14 WOH,Gen :
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AUGUST 2014 FINAL OUTAGE PLAN

ID COS # Equipment Start Finish Path Aug 3, '14 Aug 17, '14 Aug 24, '14
[m [ 7T Tw I [ TTF M [ T ITwTIlTTTF s s I m [T T[TwI[TT[F
120 1-206834 Noxon 230 Tie Breaker (R31 8) 00Ss Fri 8/15/14  Sat 11/15/14 ,Standards of Conduct
57 1200157 Garrison: PCB 4418 O0OS Fri8/15/14  Tue 9/30/14 Mt-PNW
58 1200158 Garrison: PCB 4418 O0OS Fri8/15/14  Tue 9/30/14 Mt-PNW
376 1223915 Tacoma: PCB A-1064 O0OS Fri 8/15/14 Fri 9/26/14 NOEL,SOC
810 | 1-222939 D4 230KV Line Diablo Sub to Gorge Sub 230kv line #4 OOS Sat8/16/14)  Sat816/14 NOEL,SOC
128 1-207910 Snohomish-Beverly Park 4 115kV Line OOS Mon 8/18/14  Tue 8/19/14 NOEL,SOC f———
77 1-200420 Olympia-Shelton 3 230kV Line OO0S Mon 8/18/14 Fri 8/29/14 PA
101 1-201905 Sno-King: 230/115kV Bank 1 OOS Mon 8/18/14 Fri 8/22/14 NOEL,SOC 3
256 1221311 230KV East Main Bus O0OS Mon 8/18/14  Thu 8/21/14 SOA E
257 1221311 Keeler: 230/115kV Bank 3 O0S Mon 8/18/14  Thu 8/21/14 SOA E
258 1221311 PCB A-872 O0S Mon 8/18/14  Thu 8/21/14 SOA E
259 1221311 PCB A-896 O0S Mon 8/18/14  Thu 8/21/14 SOA E
260 1221311 PCB A-897 O0S Mon 8/18/14  Thu 8/21/14 SOA E
261 1221311 PCB A-899 O0S Mon 8/18/14  Thu 8/21/14 SOA E
298 1-222145 Dworshak: PCB 4656 O0S Mon 8/18/14  Mon 8/18/14 Mt-PNW =
327 1223118 Custer: PCB A-1242 O0S Mon 8/18/14  Tue 8/19/14 NI,NOEL,SOC ——
52 1-199830 500kV Reactor 4 OOS Mon 8/18/14 Fri 8/22/14 Equipment Not Found 3
53 1199830 PCB 4842 O0OS Mon 8/18/14 Fri 8/22/14 NOEL,SOC,RP )
54 1-199830 Raver: 500kV Reactor 3 O0OS Mon 8/18/14 Fri 8/22/14 Equipment Not Found 3
78 1-200425 | ongview-Chehalis 1&3 230kV Line OOS Mon 8/18/14 Fri 8/29/14 NOEL,PA
201 1-220408 Big Eddy: PCB A-804 PCB A-804 BYPASSED OVER BUS TIE PCB A-696 Mon 8/18/14  Mon 8/18/14 COI,PDCINJD,WOJD 8
00Ss
328 1-223119 Pgul: PCB 4540 O0S Mon 8/18/14  Mon 8/18/14 PA,WOCS =
24 1-192483 PCB 5259 00S Mon 8/18/14 Fri 8/22/14 WOCN 3
25 1-192483 \\ qutoma: PCB 5256 O0S Mon 8/18/14 Fri 8/22/14 WOCN 3
26 1-192483 \N automa-Rock Creek 1 500kV Line OOS Mon 8/18/14 Fri 8/22/14>DCI,NJD,NOH,WOJD 3
31 1-192824 Malin: 500kV Reactor 1 O0S Mon 8/18/14  Thu 8/21/14 Equipment Not Found |
32 1-192824 PCB 4327 O0S Mon 8/18/14  Thu 8/21/14 COl,PDCI |
37 1-193180 Dry Creek - Talbot 230 OOS Mon 8/18/14 Fri 8/29/14 WOH
42 1-197984 Olinda 5096 500kv CB O0OS Mon 8/18/14 Fri 9/5/14 COI,PDCI,NJD
202 1-220452 Midway: PCB A-60 BYPASS OVER PCB A-68 BUS TIE #1 OOS Mon 8/18/14  Tue 8/19/14 wom =
235 1-221262 GHEHALIS-CENTRALIA SWITCHING STATION SECTION OF Mon 8/18/14  Fri8/22/14 RP.PA 3
CHEHALIS-COVINGTON 1 230KV LINE OOS
280 | 1-221942\W ghkiakum-Grays River Section of Driscoll-Naselle 1 115kV Line OOS Mon 8/18/14|  Tue 8/19/14 Other ==
204 1-220458 Satsop: PCB A-622 BREAKER AND A HALF. OOS Mon 8/18/14 Fri 8/22/14 PA f )
357 1-223274 Be|l-AVA Beacon 4 230kV Line O0OS Mon 8/18/14 Fri 8/22/14 WOH ¢ )
34 1-193170 Beacon - Bell #4 230 O0S Mon 8/18/14 Fri 8/22/14 WOH g )
229 1-221141 Boundary: PCB A-1220 PCB WILL BE BYPASSED OVER THE BUSTIE Mon 8/18/14  Tue 8/19/14 SoB =
0O0S
877 | 1223916 Tumble Creek-Santiam Section of Jones Canyon-Santiam 1 230kV Line Mon 8/18/14|  Thu 8/21/14 woM s
0O0S
378 1-224003 \N heat Field: Wheat Field Wind OOS Mon 8/18/14  Mon 8/18/14 Equipment Not Found 1
379 1-224009 \N heat Field: Wheat Field Wind OOS Mon 8/18/14  Wed 8/20/14 Equipment Not Found |
102 1-201906 500kV West Bus O0OS Tue 8/19/14  Tue 8/19/14 Mt-PNW =
103 1-201906 Dworshak: 500kV Reactor 1 OOS Tue 8/19/14  Tue 8/19/14 Equipment Not Found =
104 1-201906 PCB 4652 O0S Tue 8/19/14  Tue 8/19/14 Mt-PNW =
105 1-201906 PCB 4665 O0S Tue 8/19/14  Tue 8/19/14 Mt-PNW =
228 1-221128 Ponderosa: PCB A-1827 O0S Tue 8/19/14 Fri 8/22/14 COI,PDCI,NJD E
276 1-221552 Anaconda: PCB A-300 O0OS Tue 8/19/14  Thu 8/21/14 Mt-PNW )
277 1-221552 Garrison-Anaconda 1 230kV Line O0S Tue 8/19/14  Thu 8/21/14 Equipment Not Found )
329 1-223124 Paul: PCB 4542 O0S Tue 8/19/14  Tue 8/19/14 PA,WOCS =
255 1-221302 Mossyrock - Mayfield 230 kV line OOS Tue 8/19/14  Thu 8/21/14 RP,PA e
281 | 1-221944 Shelton: PCB A-278 BREAKER AND A HALF SCEME. O0S Tue 8/19/14  Tue 8/19/14 RP.PA 8
355 1-223271 Dworshak: 500kV Reactor 1 OOS Tue 8/19/14  Tue 8/19/14 Equipment Not Found 8
356 1-223271 PCB 4665 00S Tue 8/19/14  Tue 8/19/14 Mt-PNW 8
171 1-217577 Tacoma: PCB A-1080 O0OS Wed 8/20/14  Thu 8/21/14 NOEL,SOC )
299 1-222171 Dworshak: PCB 4666 O0OS Wed 8/20/14  Wed 8/20/14 Mt-PNW =)
330 1-223126 Paul: PCB 4544 O0S Wed 8/20/14  Wed 8/20/14 PA,WOCS =
134 1-210065 230kV South Bus O0S Wed 8/20/14 Fri 8/22/14 Other e
135 1-210065 500/230kV Bank 1 O0OS Wed 8/20/14 Fri 8/22/14 Equipment Not Found —
136 1-210085 Gentral Ferry: 230kV North Bus OOS Wed 8/20/14 Fri 8/22/14 Other e
137 1-210065 PCB A-1762 O0S Wed 8/20/14 Fri 8/22/14 Other e
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AUGUST 2014 FINAL OUTAGE PLAN

ID COS # Equipment Start Finish Path Aug 3, '14 [ Aug 10, '14 Aug 17, '14 [ Aug 24, '14
[M [T Tw Il Tl Fls|sIwm[T[wI[TTIF TIw Il T[FI[s[s[m[ITI[wTI[TTI[EF
138 1-210065 PCB A_1 766 OOS Wed 8/20/14 Fri 8/22/14 Other: | | ————) |
139 1-210065 Phalen Gulch-Central Ferry 230kV Line O0OS Wed 8/20/14 Fri 8/22/14 Equipment Not Found | ——
282 1-221945 Shelton: PCB A-83 TIE BREAKER. BREAKER AND A HALF SCEME. OQS Wed#8/20/14  Wed 8/20/14 RP.PA 8
343 1-223150 Raver: PCB 4293 TRIP CHECK TO PCB'S ONE AT A TIME OOS Wed 8/20/14  Wed 8/20/14 NOEL,SOC,RP 8
344 1-223150 PCB 4296 OOS Wed 8/20/14  Wed 8/20/14 NOEL,SOC,RP =]
283 | 1-221947 Holcomb-Raymond Section of Chehalis-Raymond 1 115kV Line OOS Wed8/2014)  Frig/22n4 PA =
292 1-222077 PCB B_1 68 OOS Wed 8/20/14 Thu 8/21/14 Equipment Not Found ==
293 | 1222077 Sgcajawea Tap to Lower Monumental-McNary 1 500kV Line OOS Wed /20714 Thu 8/21/14 PDCI,NJD,WOL,WOM s
294 1-222077 Sacajawea: 500/1 15kv Bank 1 OOS Wed 8/20/14 Thu 8/21/14 WOM ==
233 1-221254 MCNary: PCB A_41 2 OOS Thu 8/21/14 Thu 8/21/14 COI,PDCI,NJD,WOM =]
234 1-221254 PCB A_431 OOS Thu 8/21/14 Thu 8/21/14 COI,PDCI,NJD,WOM =]
183 1-219351 Ma“n: 500kv Reactor 1 OOS Thu 8/21/14 Thu 8/21/14 Equipment Not Found B8
184 1-219351 PCB 4327 OOS Thu 8/21/14 Thu 8/21/14 COI,PDCI B8
284 1-221948 Shelton: PCB A-941 BREAKER AND A HALF SCEME. OOS Thu8/21714  Thu 8/21/14 RP.PA 8
380 1-224012 Wheat F|e|d Wheat F|e|d Wmd OOS Thu 8/21/14 Thu 8/21/14 Equipment Not Found §
273 1-221549 Anaconda: PCB A_304 OOS Fri 8/22/14 Fri 8/22/14 Mt-PNW B8
274 1-221549 Anaconda-NWE M||| Creek 1 230kv Line OOS Fri 8/22/14 Fri 8/22/14 Equipment Not Found B8
331 1-223127 230kv Cap Group 3 OOS Fri 8/22/14 Fri 8/22/14  NOEL,SOC,WOCN [==]
332 1-223127 Monroe-Snohomish 1&2 230kv Line OOS Fri 8/22/14 Fri 8/22/14 NOEL,SOC [==]
| 333 | 1-223127 PCB A_1 97 OOS Fri 8/22/14 Fri 8/22/14 NOEL,SOC [==]
334 1-223127 Snohomish: 230/1 15kv Bank 1 OOS Fri 8/22/14 Fri 8/22/14 NOEL,SOC [==]
305 | 1-222793 SO-EP 230kV Cable South Sub to East Pine Sub 230kv cable OOS Sun5/24/14)  Sun 8/31/14 NOEL.SOC
107 1-203566 Grand Coulee: PCB 2396 OOS Mon 8/25/14 Thu 9/11/14 DCI,NJD,NOH,WOCN £
335 1-223129 Alvey 500/230kv T|e Line 1 SOOKV Line OOS Mon 8/25/14 Mon 8/25/14 COI,PDCI 5
336 1-223129 Alvey: 500/230kv Bank 5 OOS Mon 8/25/14 Mon 8/25/14 COlI,PDCI 5
337 1-223129 PCB A_654 OOS Mon 8/25/14 Mon 8/25/14 COI,PDCI =
147 1-213632 Custer: PCB 4486 OOS Mon 8/25/14 Thu 8/28/14 NI,NOEL,SOC e ——————
262 1-221320 230kv Reactive GI’OUp 2 OOS Mon 8/25/14  Wed 8/27/14 Equipment Not Found | S ——
263 1-221320 230kv West Main BUS OOS Mon 8/25/14  Wed 8/27/14 SOA,WOCN,WOCS | S ——
264 1-221320 500/230kv Bank 2 OOS Mon 8/25/14  Wed 8/27/14 SOA | S ——
265 1-221320 Keeler: 230/1 15kv Bank 1 OOS Mon 8/25/14  Wed 8/27/14 SOA | S ——
266 1-221320 PCB A_858 OOS Mon 8/25/14  Wed 8/27/14 SOA | S ——
267 1-221320 PCB A_860 OOS Mon 8/25/14  Wed 8/27/14 SOA | S ——
268 1-221320 PCB A_862 OOS Mon 8/25/14  Wed 8/27/14 SOA | S ——
269 1-221320 PCB A_868 OOS Mon 8/25/14  Wed 8/27/14 SOA | S ——
270 1-221320 PCB A_870 OOS Mon 8/25/14  Wed 8/27/14 SOA | S ——
271 1-221320 PCB A_872 OOS Mon 8/25/14  Wed 8/27/14 SOA | S ——
272 1-221320 Rivergate-KeeIer 1 &2 230kv Line OOS Mon 8/25/14  Wed 8/27/14 SOA | S ——
72 1-200417 MCNary: 345/230kv Bank 8 OOS Mon 8/25/14  Wed 9/10/14 COI,PDCI,NJD £
73 1-200417 MCNary-Ross 1 345kv Line OOS Mon 8/25/14  Wed 9/10/143CI,NJD,WOCS,WOM £
74 1-200417 PCB A_432 OOS Mon 8/25/14  Wed 9/10/14 COI,PDCI,NJD,WOM £
75 1-200417 ROSS: 345/230kv Bank 4 OOS Mon 8/25/14  Wed 9/10/14°DCI,NJD,SOA,WOCS £
199 1-220288 B|g Eddy PCB A_830 BYPASS PCB A_830 OVER BUS T|E PCB A_840 Mon 8/25/14 Mon 8/25/14 COI,PDCI,NJD,WOJD =]
0O0S
230 1-221225 SOOKV Reactor 4 OOS Mon 8/25/14 Fri 8/29/14 Equipment Not Found £ 3
231 1-221225 PCB 4842 OOS Mon 8/25/14 Fri 8/29/14 NOEL,SOC,RP : 3
232 1-221225 Raver: SOOKV Reactor 3 OOS Mon 8/25/14 Fri 8/29/14 Equipment Not Found £ 3
253 1-221294 Bonneville-Underwood Section of Bonneville PH 1-Alcoa 1&2 115kV Line Mon 8/25/14  Mon 8/25/14 wocs =]
0O0S
254 1-221294 Underwood: PCB B_1 521 OOS Mon 8/25/14 Mon 8/25/14 Equipment Not Found =
361 1-223475 MCNary: 345/230kv Bank 8 OOS Mon 8/25/14  Wed 9/10/14 COI,NJD,PDCI S
362 1-223475 MCNary-Ross 1 345kv Line OOS Mon 8/25/14  Wed 9/10/14 )D,PDCI,WOCS,WOM S
363 1-223475 PCB A_432 OOS Mon 8/25/14  Wed 9/10/14 COI,NJD,PDCI,WOM S
364 1-223475 ROSS: 345/230kv Bank 4 OOS Mon 8/25/14  Wed 9/10/14 1JD,PDCI,SOA,WOCS S
113 1-205029 Chlef JOSGph-MOﬂI’OG 1 SOOKV Line OOS Mon 8/25/14  Wed 9/17/14 JD,NOEL,SOC,WOCN S
114 1-205029 Monroe: PCB 4672 OOS Mon 8/25/14  Wed 9/17/14 NI,NOEL,SOC,WOCN S
152 1-215394 230 kV St Marys - Trojan |NCLUD|NG V228 OOS Mon 8/25/14 Fri 8/29/14 SOA € 3
153 1-215394 V290 OOS Mon 8/25/14 Fri 8/29/14 Equipment Not Found S 3
197 1-220283 Kitsap: 230/1 15kv Bank 1 OOS Mon 8/25/14 Fri 8/29/14 PA € 3
198 1-220283 Shelton-Kitsap 3 230kv Line OOS Mon 8/25/14 Fri 8/29/14 PA € 3
304 1-222569 230 kV Redmond - Round Butte OOS Mon 8/25/14 Fri 8/29/14 COI,PDCI,NJD € 3
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1D COS # Equipment Start Finish Path | Aug 3,'14 [ Aug 10, '14 | Aug 17,14 [ Aug 24,14
FlslIsImlITIlIw Il T[FIs[s[ImM[TIwI[TI[FIs [sIM[TIwWI[TI[FI[s [s[MI[T] F

306 | 1-222798 Redmond: PCB A-262 O0OS Mon 8/25/14  Fri 8/29/14 COI,PDCI,NJD 3 3 € ]

307 | 1222798 Redmond-PGE Round Butte 1 230kV Line OOS Mon 8/25/14  Fri 8/29/14 COI,PDCI,Load ¢ )

338 1-223130 Alvey 500/230kV Tie Line 1 500kV Line OOS Mon 8/25/14 Fri 9/5/14 GOL,PDCI :

339 1-223130 Alyey: 500/230kV Bank 5 O0OS Mon 8/25/14 Fri 9/5/14 col,pocl :

35 11193172 Beacon - Bell #5 230 00S Mon 8/25/14  Wed 8/27/14 WOH | =

194 1-220266 Hjlltop: PCB A-1534 ISOLATE PCB A-1534 O0S Mon 8/25/14  Thu 8/28/14 COI,PDCI,RATS,NJD —]

195 1-220266 RING BUS O0S Mon 8/25/14  Thu 8/28/14 Equipment Not Found : | ——

347 | 1223158 McNary: PCB 4228 OOS Mon 8/25/14  Mon 8/25/14  COI,PDCI,NJD,WOM 8

340 1-223131 AlVey 500/230kV Tie Line 1 500kV Line O0OS Mon 8/25/14 Fri 9/5/14 COI,PDCI s

a1 | 1223181 Alvey: 500/230kV Bank 5 O0S Mon8/25(14  Fri9/5/14 COl,PDCI :

295 1-222078 PCB B-173 O0S Mon 8/25/14  Tue 8/26/14 Equipment Not Found | | =

296 | 1-222078 Sgcajawea Tap to Lower Monumental-McNary 1 500kV Line OOS Mon 8/25/14  Tue 8/26/14 PDCINJD,WOL,WOM =

297 | 1-222078 Sacajawea: 500/115kV Bank 1 00S Mon 8/25/14  Tue 8/26/14 WOM =

132 1-208962 Garrison: 500kV Reactor 3 O0OS Tue 8/26/14 Fri 8/29/14 Equipment Not Found | ——

133 | 1-208962 PCB 4460 O0S Tue 8/26/14  Fri8/29/14 Mt-PNW —

358 1-223278 Dworshak: 500kV Reactor 2 O0OS Tue 8/26/14  Tue 8/26/14 Equipment Not Found 8

359 | 1-223278 PCB 4650 O0S Tue 8/26/14  Tue 8/26/14 Mt-PNW 8

71 1-200382 Bjg Eddy: 230kV Cap Group 2 O0S Tue 8/26/14  Tue 8/26/14 COI,PDCI =]

243 | 1-221286 Spring Creek: PCB A-1690 RING BUS 00S Tue 8/26/14  Tue 8/26/14 COI,PDCI s

285 | 1-221949 Shelton: PCB A-1751 BREAKER AND A HALF SCHEME. OOS Tue 8/26/14)  Tue 8/26/14 RP,PA 8

350 | 1-223179 Dworshak: PCB 4765 O0S Wed 8/27/14  Wed 8/27/14 Mt-PNW =

351 1223179 Taft 1 500kV Line Series Cap Group 1 00S Wed 8/27/14  Wed 8/27/14 Mt-PNW, WOH =

68 1-200268 North Bonnevill PCB A-12 O0S Wed 8/27/14  Wed 8/27/14 wocs =)

69 | 1-200268 North Bonneville-Troutdale 2 230kV Line OOS Wed 8/27/14)  Wed 8/27/14 wocs 8

244 | 1-221288 Spring Creek: PCB A-1693 RING BUS O0S Wed 8/27/14  Wed 8/27/14 COI,PDCI |

286 | 1-221950 Shelton: PCB A-1754 TIE BREAKER. BREAKER AND A HALF SCHEME.  Wed#27/14  Wed8/27/14 RP,PA 8
00Ss

67 | 1-200267 Bonneville PH 1-North Bonneville 1 230kV Line OOS Thu8/28/14)  Thu 8/26/14 wocs 8

196 | 1-220268 Big Eddy: PCB A-834 BYPASS PCB A-834 OVER BUS TIE PCB A-840 Thu 8/28/14  Thu 8/28/14 GOI,PDGI,NJD,WOJD =]
00Ss

242 | 1221285 Spring Creek: PCB A-1697 RING BUS 0O0S Thu 8/28/14  Thu 8/28/14 COI,PDCI 8

287 | 1-221951 Shelton: PCB A-1757 BREAKER AND A HALF SCHEME. OOS Thu8/28/14)  Thu 8/28/14 RP,PA 8

289 | 1-222075 PCB 4929 O0S Thu 8/28/14  Fri 8/29/14 WOM 8

290 | 1-222075 Sgcajawea Tap to Lower Monumental-McNary 1 500kV Line OOS Thu 8/28/14  Fri 8/29/14PDCI,NJD,WOL,WOM 8

291 1222075 Sacajawea: 500/115kV Bank 1 00S Thu 8/28/14  Fri8/29/14 WOM 8

189 | 1-220222McNary: PCB A-426 POSITION TO BE BYPASSED OVER BUSTIE PCB Frig/20/14  Fri8/29/14 COIPDCINJD,WOM 8
A-425 O0S

348 | 1-223171 PCB 4921 O0S Frig/2014  Fri8/29/14 NOEL,SOC,RP s

349 | 1223171 Raver: PCB 4914 TRIP CHECK TO PCB'S ONE AT A TIME OOS Frig/2o/14)  Fri8/20/14 NOEL,SOC,RP 8

345 | 1-223157 PCB 4917 O0S Frig/2014  Fri8/29/14 NOEL,SOC,RP s

346 | 1223157 Raver: 500kV Cap Group 1 Section 3 00S Fri8/20/14  Fri 8/29/14JOEL,SOC,RP,WOCN s

148 Frig/20114  Fri8/29/14 NOEL,SOC,RP $

1-214495 Tacoma-Covington 2 230kV Line OOS
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